GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – West Godavari District – PMGSY-XI – Package No.AP22XILB02 – "Construction of bridge across Saripalli drain on the road from R&B road to Agarthipalem in Narsapur(M) of West Godavari District" Est Cost. Rs.483.00 Lakhs – 2nd EOAT up to 31.11.2020 (116 days) without penalty – Accorded - Orders - Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 10 Dated: 06-01-2021.
Read:-

From the ENC., PR., Vijayawada, Lr.No.W5/DEEII/Package No.AP22XI LB02/WG /2017, dated:27.11.2020.

* * *

O R D E R :-

In the circumstances reported by the Engineer-In-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 31.11.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "Construction of bridge across Saripalli drain on the road from R&B road to Agarthipalem in Narsapur(M) of West Godavari District".

2. The Engineer-In-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The Superintending Engineer, Panchayat Raj, West Godavari District.
Copy to:
The OSD to Minister (PR&RD, Geology & Mines).
The PS to Principal Secretary (PR&RD).
SF/SCs.

//FORWARDED::BY ORDER //

SECTION OFFICER